[image: image1.png]EU ASSISTANCE
FOR FLOOD RELIEF Programme funded by EU
IN SERBIA

2 DANISH
X REFUGEE
Programme implemented by: @ U N 0 PS m 2QCOUNCIL





 12 February 2015
WEEKLY COMMUNICATIONS UPDATE
Overview
· With the support of the European Union in restoring living conditions to the households highly damaged by May 2014 floods, many affected families are overcoming their problem. The Family Martinović in the Village of Trudelj, Gornji Milanovac now have new 80 square metre home, after their old house was  destroyed by the landslides during the May 2014 floods.
“I still cannot believe that my family now has the new home. Our new house is the most beautiful in this area. All the works were conducted fast and in high quality manner and we are really thankful to the European Union,” said Dejan Martinović, the son and the heir of Radoslav Martinović. 
So far, 93 houses in Obrenovac, Krupanj, Svilajnac, Varvarin, Paraćin, Gornji Milanovac, Bajina Bašta, Šid, Malo Crniće, Valjevo, Osečina, Smederevo, Smederevska Palanka, Požega, Loznica, Ruma  and Mionica have been constructed, while 712 flood affected homes have been rehablitated in Obrenovac, Krupanj, Kraljevo, Lazarevac, Svilajnac, Trstenik, Varvarin, Valjevo, Mali Zvornik, Ljubovija, Šabac, Bajina Bašta, Šid, Loznica, Smederevska Palanka, Velika Plana, Čačak, Ub, Koceljeva, Jagodina and Paraćin. The construction works are in the finishing stage on some 30 family houses. This is the part of private housing reconstruction process for the total of some 950 in 30 municipalities funded through the European Union Assistance for Flood Relief in Serbia Programme which is well underway. Parallel to this, basic sets of furniture and home appliances are being deliviered to the flood affected families.
· The distribution of barley, peas, red clover and Lucerne to more than 3,700 agriculture families will commence on 23 February 2015. In addition to this, another 3,700 farmers will receive maize seeds in March 2015. This will be the timely support for the spring cropping season, which will aim the largest group of agriculture families receiving support through the EU Assistance for Flood Relief Programme.

Date of Update: 12th of February 2015
Implementing Partner: ASB/HC/IDC/DIVAC
	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	Valjevo 
	Housing Component

· Reconstruction and building of new houses works implementation and monitoring (engineer field visit/meetings with beneficiaries)

· 16 Housing Units reconstruction: Works on 16 houses is completed and handover procedure has been completed.
· 9 new brick Housing Units: on 8 houses construction works are ongoing; 1 house still works did not start
Completion of construction works is planned for March/April 2015 according to the weather conditions. 

· Distribution of furniture and appliances is almost fully completed
Plan for the next week

· Complete distribution of appliances to project beneficiaries
· Continue to monitor construction works

· Monitor beneficiaries who received IG Grants and building material


	Housing Component
Construction and reconstruction

06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Furniture and Appliances
20.11-26.11 Collection of the offers
26.11 Deadline for sending of the offers

27.11-02.12 Offers evaluation and selection of the best offer 
03-10.12 signing of the contract  starting the delivering of furniture and appliances (after DEU prior approval)
Economic Component 

IG Grants

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best offer 
05-20.11 signing of the contract  starting the delivering of IG grants (after DEU prior approval)

Building material
14-30.11 tender publication, evaluation and signing of the contract with best supply provider  
01.12 starting of distribution of building material grants  

	Osecina
	Housing Component

· Reconstruction of houses works implementation and monitoring (engineer field visit/meetings with beneficiaries)

· 25 Housing Units reconstruction:  Works on all 25 houses are completed; handover procedures are ongoing and will be completed by the 15th of February 2015
· Distribution of furniture to project beneficiaries completed
Plan for the next week

· Start the distribution of appliances

· Complete handover procedure for construction  works
· Monitor beneficiaries who received IG Grants and building material


	Housing Component
Reconstruction

06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Furniture and Appliances
20.11-26.11 Collection of the offers
26.11 Deadline for sending of the offers

27.11-02.12 Offers evaluation and selection of the best offer 
03-10.12 signing of the contract  starting the delivering of furniture and appliances (after DEU prior approval)
Economic Component 

IG Grants

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best offer 
05-20.11 signing of the contract  starting the delivering of IG grants (after DEU prior approval)

Building material
14-30.11 tender publication, evaluation and signing of the contract with best supply provider  
01.12 starting of distribution of building material grants  

	Mali Zvornik
	Housing Component

· Reconstruction and building of new houses works implementation and monitoring (engineer field visit/meetings with beneficiaries)

· 15 Housing Units reconstruction: Works on all 15 houses is completed and handover procedures are completed.
· 1 new Housing Unit: Works are completed, connection to the electrical network has been done; construction of septic tanks still needs to be done.

Handover procedure will be completed in February 2015.
Plan for the next week

· Start the distribution of furniture and appliances

· Monitor construction work and start handover procedure for construction work
· Monitor beneficiaries who received IG Grants and building material


	Housing Component
Construction and reconstruction

06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Furniture and Appliances
20.11-26.11 Collection of the offers
26.11 Deadline for sending of the offers

27.11-02.12 Offers evaluation and selection of the best offer 
03-10.12 signing of the contract  starting the delivering of furniture and appliances (after DEU prior approval)
Economic Component 

IG Grants

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best offer 
05-20.11 signing of the contract  starting the delivering of IG grants (after DEU prior approval)

Building material
14-30.11 tender publication, evaluation and signing of the contract with best supply provider  
01.12 starting of distribution of building material grants  

	Ljubovija 
	Housing Component

· Reconstruction and building of new houses works implementation and monitoring (engineer field visit/meetings with beneficiaries)

· 17 Housing Units reconstruction: Works on 17 houses are completed and handover procedures are completed.
· 6 Housing Units construction: Works on 5 houses are almost completed (pavement is missing, fitting doors). Connection to the electrical network still needs to be done and construction of septic tanks has been built; 1 house due to weather conditions will be completed by March 2015.

Finishing of construction works planned within approx 1 week. Handover procedure will be completed in February 2015 for 5 houses.
· Distribution of appliances to project beneficiaries ongoing
Plan for the next week

· Continue with distribution of appliances and furnitures
· Monitor construction works and start handover procedures for construction
· Monitor beneficiaries who received IG Grants and building material


	Housing Component
Construction and reconstruction

06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Furniture and Appliances
20.11-26.11 Collection of the offers
26.11 Deadline for sending of the offers

27.11-02.12 Offers evaluation and selection of the best offer 
03-10.12 signing of the contract  starting the delivering of furniture and appliances (after DEU prior approval)
Economic Component 

IG Grants

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best offer 
05-20.11 signing of the contract  starting the delivering of IG grants (after DEU prior approval)

Building material
14-30.11 tender publication, evaluation and signing of the contract with best supply provider  
01.12 starting of distribution of building material grants  

	Sabac
	Housing Component

· Reconstruction of houses works implementation and monitoring (engineer field visit/meetings with beneficiaries)
· 27 Housing Units reconstruction: works on 27 houses are finished. 

Handover procedure is completed.
· 1 new Housing Unit construction: Act on the 6th category is yet to be issued by the municipality for one house in this municipality. Finishing of construction works planned by March/April 2015.

Economic Component 

· Completed distribution of IG Grants.
Plan for the next week

· Distribution of furniture to project beneficiaries
· Prepare construction works for 1 new prefabricated house after receiving the act of category 6. 
· Monitor beneficiaries who received IG Grants and building material


	Housing Component
Reconstruction

06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Furniture and Appliances
20.11-26.11 Collection of the offers
26.11 Deadline for sending of the offers

27.11-02.12 Offers evaluation and selection of the best offer 
03-10.12 signing of the contract  starting the delivering of furniture and appliances (after DEU prior approval)
Economic Component 

IG Grants

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best offer 
05-20.11 signing of the contract  starting the delivering of IG grants (after DEU prior approval)

	Bajina Basta
	Housing Component

· Reconstruction and building of new houses works implementation and monitoring (engineer field visit/meetings with beneficiaries)

·  22 Housing Units reconstruction: Works on all houses are finished and handover procedures is in progress
Handover procedure will be completed in one week
· 5 Housing Units construction: Construction of 5 houses is finished: all houses are connected to the electrical network; construction of septic tanks still needs to be done.
Handover procedure will be completed in February 2015 for 5 houses.

· Distribution of appliances to project beneficiaries and furniture completed 
Plan for the next week

· Continue handover procedures for reconstruction and construction works

· Monitor beneficiaries who received IG Grants and building material


	Housing Component
Construction and reconstruction

06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Furniture and Appliances
20.11-26.11 Collection of the offers
26.11 Deadline for sending of the offers

27.11-02.12 Offers evaluation and selection of the best offer 
03-10.12 signing of the contract  starting the delivering of furniture and appliances (after DEU prior approval)
Economic Component 

IG Grants

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best offer 
05-20.11 signing of the contract  starting the delivering of IG grants (after DEU prior approval)

Building material
14-30.11 tender publication, evaluation and signing of the contract with best supply provider  
01.12 starting of distribution of building material grants  

	Sid 
	Housing Component

· Reconstruction and building of new houses works implementation and monitoring (engineer field visit/meetings with beneficiaries)
· 22 Housing Units reconstruction: Works on all 22 houses are completed and handover procedures is completed
· 5 Housing Units construction: Construction works are completed in all 5 houses, connection to the electrical network and construction of septic tanks still needs to be done. 
Handover procedure will be completed in February 2015 for all houses.

· Distribution of appliances is ongoing
Plan for the next week

· Complete distribution of appliances

· Monitor construction works and continue with handover procedures 

	Housing Component
Construction and reconstruction

06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Furniture and Appliances
20.11-26.11 Collection of the offers
26.11 Deadline for sending of the offers

27.11-02.12 Offers evaluation and selection of the best offer 
03-10.12 signing of the contract  starting the delivering of furniture and appliances (after DEU prior approval)

	Loznica
	Housing Component

· Reconstruction and building of new houses works implementation and monitoring (engineer field visit/meetings with beneficiaries)

· 20 Housing Units reconstruction: Works on 20 houses are finished and handover procedures are ongoing 
Handover procedure will be completed by the 15th of February 2015.
· 6 Housing Units construction: works in all 6 houses are completed. Temporary connection to the electrical network and sewerage and water network  will be done till February 15th; 
· 3 additional houses: works are in progress; all three planned for finishing approximately by March 15th; construction of septic tanks still needs to be done.

·  The distribution of furniture and appliances

Plan for the next week

· Continue the distribution of furniture and appliances

· Monitor reconstruction and construction works and continue with handover procedures
· Monitor beneficiaries who received IG Grants and building material


	Housing Component
Construction and reconstruction

06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Furniture and Appliances
20.11-26.11 Collection of the offers
26.11 Deadline for sending of the offers

27.11-02.12 Offers evaluation and selection of the best offer 
03-10.12 signing of the contract  starting the delivering of furniture and appliances (after DEU prior approval)
Economic Component 

IG Grants

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best offer 
05-20.11 signing of the contract  starting the delivering of IG grants (after DEU prior approval)

Building material
14-30.11 tender publication, evaluation and signing of the contract with best supply provider  
01.12 starting of distribution of building material grants  

	Ljig
	Housing Component

· Construction and building of 1 new house
· 1 Housing Unit construction: preparation works are ongoing. 
Plan for the next week

· Beginning of the construction works
	


Date of Update: 12/02/2015

Implementing Partner: Danish Refugee Council – DRC with Eneca

	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR FINAL BENEFICIARIES INCLUDING THE END TIMEFRAME

	Smederevska Palanka
	· Reconstruction of individual housing objects (DRC):

· The reconstruction of 20 houses is completed.

· Beneficiary Selection Committee for the selection of 8 additional beneficiaries was held on 9 Feb 2015 and the Proposed List was adopted. 
Tentative plan for the next week:

Announcing Final Beneficiary list and field verification visits for work specifications. 
	All 20 houses completely reconstructed. 

The number of additional 8 beneficiary families will be assisted in reconstruction of their floods affected households.

Reconstruction works on additional 8 households are expected to commence by the end of Feb 2015.

	
	· Construction of prefabricated houses (DRC):

· The installation process is completed on all 3 planned prefabs. 

Tentative plan for the next week:

· Preparation for infrastructure connections.
	All three prefabs installed and interior works realised. 



	
	· Provision of household appliances and furniture sets (DRC):

· Monitoring of realised activities.

	Basic sets of furniture and household appliances delivered to all 23 beneficiaries of reconstructed and constructed houses.

	
	· IGA component (Eneca): 

Economic grant delivery has commenced.

Tentative plan for the next week:

Delivery and monitoring of realised activities.  
	Deliveries of equipment to 3 floods affected business entities realised enhancing the recuperation of their business activities. 

	Velika Plana
	· Reconstruction of individual housing objects (DRC):

· The reconstruction process finalized in all 12 housing objects. 

· 
	All 12 houses fully reconstructed and supervision/ handover process realised.

	
	· Provision of household appliances and furniture sets (DRC):

· Monitoring of realised activities. 
 
	Basic sets of furniture and household appliances delivered to all 12 beneficiaries of reconstructed houses.



	
	· IGA component (Eneca): 

Economic grant delivery has commenced.

Tentative plan for the next week:

Delivery and monitoring of realised activities.  
	Deliveries of equipment to 2 floods affected business entities realised enhancing the recuperation of their business activities.

	Cacak
	· Reconstruction of individual housing objects (DRC):

· The reconstruction process finalized in all 14 houses. 

· Beneficiary Selection Committee for the selection of 5 additional beneficiaries was held on 10 Feb 2015 and the Propose List was adopted. 
Tentative plan for the next week:

· Announcing Final Beneficiary list and field verification visits for work specifications. 
	All 14 houses fully reconstructed and supervision/ handover process realised. 

The number of additional 5 beneficiary families will be assisted in reconstruction of their floods affected households.

Reconstruction works on additional 5 households are expected to commence by the end of Feb 2015.

	
	· Provision of household appliances and furniture sets (DRC):

· Monitoring of realised activities. 
 
	Basic sets of furniture and household appliances delivered to all 14 beneficiaries of reconstructed houses.



	
	· IGA component (Eneca): 

Economic grant delivery has commenced.

Tentative plan for the next week:

Monitoring of realised activities.  
	Deliveries of equipment to 1 flood affected business entity realised enhancing the recuperation of its business activities.

	UB
	· Reconstruction of individual housing objects (DRC):

· The reconstruction of 23 houses is completed.

· Beneficiary Selection Committee for the selection of 8 additional beneficiaries was held on 10 Feb 2015 and the Propose List was adopted. 
Tentative plan for the next week:

· Announcing Final Beneficiary list and field verification visits for work specifications. 
	22 out of 23 houses completely reconstructed, while the remaining one will be finalised with first favourable weather conditions. 

The number of additional 8 beneficiary families will be assisted in reconstruction of their floods affected households.

Reconstruction works on additional 8 households are expected to commence by the end of Feb 2015.

	
	· Provision of household appliances and furniture sets (DRC):

· Monitoring of realised activities. 

	Household appliance and furniture sets delivered to all 23 beneficiary families.

	
	· IGA component (Eneca): 

Ongoing delivery of economic grants. 

Tentative plan for the next week:

Delivery and monitoring of realised activities.  
	Deliveries of equipment to all 20 flood affected business entities realised enhancing the recuperation of its business activities.

	Koceljeva
	· Reconstruction of individual housing objects (DRC):

· The reconstruction of 25 houses is completed.

· Beneficiary Selection Committee for the selection of 5 additional beneficiaries was held on 11 Feb 2015 and the Propose List was adopted. 
Tentative plan for the next week:

· Announcing Final Beneficiary list and field verification visits for work specifications. 
	All 25 houses completely reconstructed.

The number of additional 5 beneficiary families will be assisted in reconstruction of their floods affected households.

Reconstruction works on additional 5 households are expected to commence by the end of Feb 2015.

	
	· Provision of household appliances and furniture sets (DRC):

· The delivery of household appliances and furniture is ongoing.
Tentative plan for the next week:

· Monitoring of realised activities.  
	Household appliance and furniture sets delivered to all 25 beneficiary families.

	
	· IGA component (Eneca): 

Preparation of economic grant delivery.

Tentative plan for the next week:

Delivery and monitoring of realised activities.  
	Deliveries of equipment to all 4 flood affected business entities realised enhancing the recuperation of its business activities.

	Jagodina
	· Reconstruction of individual housing objects (DRC):

The reconstruction of 33 houses is completed. 

· Beneficiary Selection Committee for the selection of 15 additional beneficiaries was held on 11 Feb 2015 and the Propose List was adopted. 
Tentative plan for the next week:

Announcing Final Beneficiary list and field verification visits for work specifications. 
	All 33 houses completely reconstructed. 

The number of additional 15 beneficiary families will be assisted in reconstruction of their floods affected households.

Reconstruction works are expected to commence by the end of Feb 2015.

	
	· Construction of prefabricated houses(DRC):

· The construction site has been prepared, however new findings regarding location conditions have not proved positive. Ongoing allocation of a plot of land for construction.  
	Preparation of prefab elements finalized. 

	
	· Provision of household appliances and furniture sets (DRC):

Monitoring of realised activities.
Tentative plan for the next week:

Monitoring of realised activities.
	Basic sets of household appliances and furniture delivered to all 33 reconstructed houses.

	Paracin
	· Reconstruction of individual housing objects (DRC):

The reconstruction of 42 houses is completed. 

· Beneficiary Selection Committee for the selection of 20 additional beneficiaries was held on 12 Feb 2015 and the Propose List was adopted. 
Tentative plan for the next week:

· Announcing Final Beneficiary list and field verification visits for work specifications. 
	42 out of 43 houses completely reconstructed, while the remaining will be finalised by the end of the following week.

The number of additional 20 beneficiary families will be assisted in reconstruction of their floods affected households.

Reconstruction works on additional 20 households are expected to commence by the end of Feb 2015.

	
	· Construction of prefabricated houses (DRC):

· The installation process of 9 houses is completed.

Ongoing preparatory process for the construction of 5 prefab units.
 Tentative plan for the next week:

· Monitoring of realized works.
· Preparatory activities for the construction of prefabs.
	9 out of 10 houses installed and preparations for infrastructure connections in process.

The number of additional 5 EV families will be assisted in construction of prefab units. Construction works on prefabs are expected to commence by the end of Feb 2015.

	
	· Provision of household appliances and furniture sets (DRC):

· Delivery of household appliances and furniture sets to 53 beneficiary families is in the finishing phase. 
Tentative plan for the next week:

· Monitoring of realized activities. 
	Basic sets of household appliances and furniture delivered to all 53 reconstructed and constructed houses. 



	
	· IGA component (Eneca): 

Ongoing delivery of business equipment.

Tentative plan for the next week:

Delivery and Monitoring of realised activities.  
	Deliveries of business equipment to 24 business entities realised by mid Feb 2015.


Date of Update:
12  February 2015

Implementing Partner:
Help – Hilfe zur Selbsthilfe e.V.
Overview: 

Reconstruction works:

Total budget available 780.000,00 EUR  

Total to be reconstructed 160 (51 first lot, 94-second lot and 15 additional)

Reconstruction works on 105 houses (18 Kraljevo, 31 Lazarevac, two houses pending corrections identified during the handover, 37 Svilajnac, 13 Trstenik and 6 Varvarin) finished. 
Prefabricated houses: 
Total budget available: 300.000,00 EUR
Value of works in progress: 298.490,00 EUR

Value of works for additional houses: 100.000,00 EUR
Initially planned 15, total to be built 20 houses due to the savings in procurement (11 Svilajnac, 1 Varvarin, 1 Ljig, 3 Smederevo, 1 Prolom Banja, Kursumlija, 3 Lazarevac).   Construction works finished on nine houses and requests with project documents submitted to EPI for nine houses connection to the infrastructure pending. Works on one prefabricated house in Ljig has been started, so that there are 9 completely finished, 7 under construction and four pending the commencement of construction activities. 

Household appliances and furniture: 
Total budget available 290.000,00 EUR

Furniture: cca 170.000,00 EUR

Appliances: cca 130.000,00  EUR

Average set value cca 2.000,00 EUR

Primarily foreseen 135 furniture and/or household appliances sets increased to 180 due to the savings in procurement procedures. 

Total of 36 sets of household appliances were delivered in three weeks 18 in Kraljevo, 6 in Varvarin, 9 in Trstenik and 3 in Svilajnac while the distribution is further ongoing until the end of February 2015. 

Income generation activities: 

Total budget available: 594.000,00 EUR

Foreseen number of IGA beneficiaries 108, total number to be supported 168.

39800 raspberry seedlings were delivered in November 2014 in Kosjeric. The equipment delivery is in the process of logistical organization and will be released by the end of February 2015. 

	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND a) STAGE OF COMPLETION AND b)TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	KRALJEVO 
	Reconstruction works on all 18 houses are finished and the final handover with the contractor is in progress

Also, household appliances for 18 families were delivered on 28 January 2015. 

Furniture delivery pending. 

IGA assistance in equipment and greenhouses due to begin by the end of February 2015. 
	At least 10 homes repaired and at least 10 families provided with the basic furniture and household appliances.

At least 20 micro and small business provided with equipment, spare parts and business facilities renovated. 



	KOSJERIC 
	On 3 November 12 beneficiaries in Kosjeric, village Seca Reka received 39800 raspberry seedlings. Value of the assistance: cca 11.000,00 EUR (1313400 dinara). 
	At least 10 micro and small businesses supported by the raspberry seedlings, equipment spare parts and renovated business facilities. 

	LAZAREVAC
	Reconstruction works on 31 houses completely finished including the handover between Help and Contractor. House painting on 2 houses ongoing.

Prefabricated houses: One duplex prefabricated house for two single parent families is assembled and interior works have commenced. One prefabricated house panels assembly has begun. 

Household appliances and furniture delivery due to begin mid of February. 

IGA assistance in equipment and greenhouses due to begin by the end of February 2015. 
	At least 30 families provided with the construction material sets and priority works; at least 36 beneficiaries provided with the basic furniture and household appliances, at least 20 micro and small businesses supported with raspberry seedlings, spare parts for equipment and renovation of business facilities.

	SVILAJNAC
	Reconstruction works on 37 houses have been completely finished while, works on 37 houses are in the final phase of flooring and house painting, completion expected mid of February. 

Additional 16 houses reconstruction due to begin by the end of February. 

Eight prefabricated houses are completely finished. 

Three prefabricated houses have been erected and interior works in progress, as well as the facade works. 

Household appliances and furniture delivery began on 12 February and is ongoing.  

IGA assistance in equipment and greenhouses due to begin by the end of February 2015.
	At least 70 construction material sets with priority works delivered; 

At least 78 sets of basic furniture and household appliances supplied, eight families provided with the prefabricated houses; 

At least 23 micro and small businesses supported with raspberry seedlings, spare parts for equipment and renovation of business facilities. 

	TRSTENIK 
	Reconstruction works on 13 houses are finished and the handover in progress. 

Household appliances for 9 beneficiaries delivered on 12 February 2015.

IGA assistance in equipment and greenhouses due to begin by the end of February 2015.
	At least 5 households supported by the construction material sets with priority works,

At least 5 households provided with the basic furniture and appliances sets,

At least 15 micro and small businesses provided with raspberry seedlings, spare parts for equipment and renovation of business facilities. 

	VARVARIN 
	Reconstruction of 6 houses completely finished. 

Connection to the local infrastructure of 1 prefabricated house built in Varvarin is in progress. 

Six sets of basic household appliances (ovens, refrigerators, washers, boilers) in value of 7.882,90 EUR delivered on 5 February 2015 (photos attached)

IGA assistance in equipment and greenhouses due to begin by the end of February 2015. 
	At least 5 families supported by the construction material sets with priority works. 

At least 6 families supported by the basic furniture and household appliances. 

One family supported by provision of prefabricated house, 

At least 20 micro and small businesses supported with raspberry seedlings, spare parts for equipment and renovation of business facilities. 


Date of Update: 12 February 2015

Implementing Partner: UNOPS

	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	16 Local Self-Governments
	The construction of 55 houses in Obrenovac, Gornji Milanovac, Krupanj, Šid, Ruma, Loznica, Smederevo and Mionica is completed. The construction process on 16 houses is well underway. This includes provision of 60, 80 and 100 square metres dwellings to the affected families. The completion of works is expected during February 2015 depending on the weather conditions.
	

	Trstenik
	The rehabilitation of three filtration lakes which provide water supply to 15,000 inhabitants of Trstenik is underway. This includes removal of the mud, regulation of the banks and placement of new layers of filtration sand. Rehabilitation of one lake is fully completed, while the works are well in progress on other two. The completion of this intervention funded by the EU with some 192,000 Euros is expected during February 2015.
	


Date of Update: 12/02/2015
Implementing Partner: IOM

	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	Krupanj
	About 0.2 M investments. 165 houses repaired. Complaint works underway. 
	Commencement of the works in the first week of October. 198 houses to be repaired, but some houses already in the meantime finished by the beneficiaries themselves.  Deadline: 50 days from the commencement of the works extended to mid-December

	Obrenovac
	Over 0.5M EUR investments. Selection of the additional up to 40 beneficiaries underway and to be completed by the end of January. Over 100 potential beneficiaries from socially vulnerable groups to be interviewed.

All 110 houses in Obrenovac settlement Brace Jugovic are repaired and prepared for the Winter period at the end of December, except those with large damages that have been assessed by the Floods Office and re-categorized into category 6. Complaint works underway.


	Commencement of the works in the first week of October. Total of 110 houses, small and medium repairs. Deadline: 83 days from the commencement of the works. 

Additional houses to be selected for small and medium repairs. 

The municipality Obrenovac sent the list of about 100 households; up to 40 houses to be selected for the most vulnerable families for repairs. 

	Obrenovac, Lazarevac temporary shelters


	Equipment for the temporary shelter has almost been delivered in total. Room, kitchen, sanitary and heating equipment provided. Additional measures taken in order to ensure the safety of the installed equipment. Living conditions improved for the Winter start. 
	Temporary shelters’ living conditions improved before the winter in both Lazarevac and Obrenovac. 


[image: image1.png]